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Yy The anticipates that the A&E firw will
5Ah@§ubnit prefinal A&E drawings on 31 July, final A&E drawings on
30 August and post final A&E drawings on 20 September, They
= anticipate bid solicitation by 11 October and Lid proposals by
13 December. Concerning costs, the A&E firm will make no
comment. There has been no activity on the site itself since
the tree-cutting early this year. As brief as it is, this
summarizes the current status of the new receiver site project.
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